COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2011

ESTI MATE SUMVARY 08:52: 34
CONTI D C17537 ESTI MATE NO 0004 PROG SPEC YR 2005
PO\ 17537-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 92.0  DAYS TI VE ALLOW 255 CALENDAR DAYS
|-70 BRI DGES OVER SAND CREEK PERCENT TIME:  36.08 ORI G TI VE ALLOW 255 CALENDAR DAYS
PRQJECT NO FBRO704- 220
|-70 BRI DGES OVER SAND CREEK
NAME OF ROAD: 070A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 10/ 31/ 2011 DATE TI ME STARTED 07/29/ 2011
9002 N. MOORE RD. DATE LET 04/ 28/ 2011 DATE WORK BEGAN 07/ 29/ 2011
DATE AWARDED 05/ 12/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 24/ 2011 DATE ACCEPTED
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 07/ 29/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 245, 139. 90 PARTI Cl PATI NG $ 31, 425.76 $ 0.00
AWARD PRQJECT AMT: $ 7,996, 860.67 NON-PARTI Ol PATI NG 2,283, 301. 06 660, 741. 12
PERCENT COWPLETE: 25. 04% TOTAL EARNI NGS 2,314, 726. 82 660, 741.12
FUNDS AVAI LABLE: $  6,930,413.08 STOCKPI LED MATERI ALS 342, 490. 79 307, 339. 53
GROSS EARNI NGS 2,657, 217. 61 968, 080. 65
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -58, 281. 80 -17, 962. 23
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,598, 935. 81 950, 118. 42
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,598, 935. 81 950, 118. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 950, 118. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 6. 000 5. 000
ACRE 0. 000 0. 00
1, 712. 55000 5. 000 8,562. 75
0010 202- 00010 Renoval of Tree 33. 000 20. 000
EACH 0. 000 0. 00
113. 31000 20. 000 2, 266. 20
0015 202- 00019 Renoval of Inlet 3. 000 0. 000
EACH 1.000 413. 38
413. 38000 1. 000 413. 38
0020 202- 00023 Renoval of Enbankment Protector Type 3 2.000 2.000
EACH 0. 000 0. 00
293. 57000 2.000 587. 14
0025 202- 00035 Renoval of Pipe 114. 000 76. 000
LF 0. 000 0. 00
12. 43000 76. 000 944. 68
0030 202- 00037 Renoval of End Section 5. 000 3. 000
EACH 0. 000 0. 00
80. 47000 3.000 241. 41
0035 202- 00090 Renoval of Delineator 22.000 0. 000
EACH 14. 000 83.58
5.97000 14. 000 83.58
0040 202- 00155 Renoval of wall 276. 000 138. 000
LF 0. 000 0. 00
33. 95000 138. 000 4,685. 10
0045 202- 00195 Renoval of Median Cover 425. 000 0. 000
Sy 0. 000 0. 00
2.71000 0. 000 0.00
0050 202- 00203 Renoval of Curb and Gutter 2,108. 000 0. 000
LF 529. 000 1,036. 84
1. 96000 529. 000 1,036. 84
0055 202-00212 Renoval of Concrete Pavenent 3, 557. 000 0. 000
Sy 1, 731. 000 5,141. 07

2.97000 1, 731. 000 5, 141. 07



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0060 202- 00220 Renoval of Asphalt Mat 6, 806. 000 1, 302. 000
SY 0. 000 0. 00
4. 34000 1, 302. 000 5, 650. 68
0065 202- 00240 *Renoval of Asphalt Mat (Pl aning) 16, 430. 000 0. 000
SY 0. 000 0. 00
2.18000 0. 000 0. 00
0070 202- 00250 *Renoval of Pavenent Marking 3, 893. 000 1, 963. 000
SF 0. 000 0. 00
2.01000 1, 963. 000 3,945. 63
0075 202- 00705 *Removal of Light Standard Foundation 18. 000 8. 000
EACH 0. 000 0. 00
85. 03000 8. 000 680. 24
0080 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 3, 266. 14
3, 266. 14000 1. 000 3, 266. 14
0085 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 81.70
81. 70000 1. 000 81.70
0090 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
52. 81000 0. 000 0. 00
0095 202-01000 Renoval of Fence 50. 000 0. 000
LF 0. 000 0. 00
1. 88000 0. 000 0. 00
0100 202-01130 *Renoval of Quardrail Type 3 1, 608. 000 839. 000
LF 0. 000 0. 00
2.11000 839. 000 1,770. 29
0105 202-01170 Renoval of Quardrail Type 7 1, 882. 000 0. 000
LF 0. 000 0. 00
4. 98000 0. 000 0. 00
0110 202-01300 *Renoval of End Anchorage 3. 000 2.000
EACH 0. 000 0. 00
168. 98000 2.000 337.96



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203- 00060 *Enbankment Material (Conplete In Place) 28, 644. 000 21, 973. 000
CY 1, 524. 000 14, 325. 60
9. 40000 23, 497. 000 220, 871. 80
0120 203-00100 Mick Excavation 1, 000. 000 0. 000
cY 219. 000 1, 381. 89
6. 31000 219. 000 1, 381. 89
0125 203-01500 Bl adi ng 160. 000 2.000
HOUR 13. 500 1,594. 35
118. 10000 15. 500 1, 830. 55
0130 203-01550 Dozi ng 160. 000 0. 000
HOUR 20. 000 2,782.00
139. 10000 20. 000 2,782.00
0135 203-01597 *Pot hol i ng 40. 000 5. 000
HOUR 6. 000 1, 503. 60
250. 60000 11. 000 2, 756. 60
0140 203-01622 Sweepi ng (Wth Pickup Broon 300. 000 9. 000
HOUR 33. 000 5,227.86
158. 42000 42.000 6, 653. 64
0145 206- 00000 Structure Excavation 1, 293. 000 1, 293. 000
CY 0. 000 0. 00
11. 00000 1, 293. 000 14, 223. 00
0150 206- 00510 Filter Material (dass A 384. 000 0. 000
cY 31. 000 1,191.95
38. 45000 31. 000 1,191.95
0155 207- 00205 Topsoi | 2, 300. 000 575. 000
CY 0. 000 0. 00
12. 52000 575. 000 7,199. 00
0160 208- 00002 *Erosion Log (12 Inch) 4, 800. 000 370. 000
LF 360. 000 1, 710. 00
4. 75000 730. 000 3,467.50
0165 208- 00009 *Erosion Log (20 Inch) 770. 000 546. 000
LF 30. 000 205. 80
6. 86000 576. 000 3,951. 36



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208-00020 *Silt Fence 4, 200. 000 2,813. 000
LF 10. 000 9.50
0. 95000 2,823.000 2,681.85
0175 208-00021 *Silt Fence (Reinforced) 1, 120. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0180 208-00034 *Gravel Bag 148. 000 100. 000
LF 48. 000 177. 60
3. 70000 148. 000 547. 60
0185 208- 00045 *Concrete Washout Structure 6. 000 2.000
EACH 0. 000 0. 00
1, 003. 32000 2.000 2,006. 64
0190 208- 00050 *StormDrain Inlet Protection 13. 000 0. 000
EACH 0. 000 0. 00
158. 42000 0. 000 0. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 6. 000 4.000
EACH 1. 000 1,372.97
1, 372. 97000 5. 000 6, 864. 85
0200 208-00103 *Renoval and Disposal of Sedinent (Labor) 160. 000 0. 000
HOUR 8. 000 253. 44
31. 68000 8. 000 253. 44
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 160. 000 12.000
HOUR 0. 000 0. 00
68. 65000 12. 000 823. 80
0210 208- 00206 *Erosion Control Supervisor 390. 000 51. 000
DAY 20. 000 2,112.20
105. 61000 71. 000 7,498. 31
0215 209-00100 Wat er (Landscapi ng) 36. 000 0. 000
MGAL 0. 000 0. 00
137. 30000 0. 000 0. 00
0220 209-00200 *Ti ne- Rel eased Water Product 1, 452. 000 0. 000
EACH 0. 000 0. 00
4. 17000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210-00810 Reset Ground Sign 7.000 0. 000
EACH 1. 000 200. 03
200. 03000 1. 000 200. 03
0230 210-00815 Reset Sign Panel 2.000 0. 000
EACH 2.000 216. 32
108. 16000 2.000 216. 32
0235 210- 02900 Rel ay Riprap 476. 000 0. 000
CY 0. 000 0. 00
29.19000 0. 000 0. 00
0240 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
6, 965. 92000 1. 000 6, 965. 92
0245 212-00006 *Seedi ng (Native) 13. 000 0. 000
ACRE 0. 000 0. 00
686. 48000 0. 000 0. 00
0250 212-00032 *Soi | Condi tioning 13. 000 0. 000
ACRE 0. 000 0. 00
2,112. 26000 0. 000 0. 00
0255 213-00002  *Muil ching (Weed Free Hay) 13. 000 0. 000
ACRE 0. 000 0. 00
633. 68000 0. 000 0. 00
0260 213-00061 *Mil ch Tacki fier 1, 340. 000 0. 000
LB 0. 000 0. 00
2.38000 0. 000 0. 00
0265 213-00100 *Soi | Bi nder 13. 000 0. 000
ACRE 3. 000 2,376.30
792.10000 3. 000 2,376. 30
0270 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 280. 64000 0. 000 0. 00
0275 214-00220 *Deci duous Tree (2 Inch Caliper) 33. 000 0. 000
EACH 0. 000 0. 00
422. 45000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 19, 160. 000 73. 400
SY 46. 000 68. 08
1. 48000 119. 400 176. 71
0285 217-00020 *Her bi ci de Treat nent 300. 000 167. 500
HOUR 0. 000 0. 00
78. 15000 167. 500 13, 090. 13
0290 240- 00000 *WIdlife Biologist 26. 500 26. 500
HOUR 0. 000 0. 00
52. 81000 26. 500 1, 399. 47
0295 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,752. 58000 1. 000 4,752.58
0300 304- 06000 *Aggregat e Base Course (C ass 6) 8, 204. 000 0. 000
TON 2, 763. 480 37,914. 95
13. 72000 2,763. 480 37,914. 95
0305 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 12. 160 2,131.89
175. 32000 12. 160 2,131.89
0310 403- 00800 *Ener gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
408. 47000 0. 000 0. 00
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 4, 488. 000 0. 000
TON 0. 000 0. 00
91. 88000 0. 000 0. 00
0320 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 10, 027. 000 0. 000
TON 1, 290. 580 64, 529. 00
50. 00000 1, 290. 580 64, 529. 00
0325 411-10255 *Enmul sified Asphalt (Sl ow Setting) 3, 446. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00
0330 411-10300 Enul sified Asphalt (Prinme Coat) 932. 000 0. 000
GAL 0. 000 0. 00
3. 70000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08: 52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0335 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 254. 000 278. 000
SY 0. 000 0. 00
2.63000 278. 000 731. 14
0340 420-00112 Geotextile (Drainage) (O ass 1) 2, 840. 000 0. 000
SY 111. 000 233.10
2.10000 111. 000 233.10
0345 420-00400 Media Filter Drain (MFD) nix (Type 1) 328. 000 0. 000
CcY 0. 000 0. 00
105. 61000 0. 000 0.00
0350 503-00048 *Drilled Caisson (48 Inch) 49. 000 49. 000
LF 0. 000 0. 00
310. 73000 49. 000 15, 225.77
0355 506-00209 Riprap (9 Inch) 318. 000 0. 000
CcY 0. 000 0. 00
71. 83000 0. 000 0. 00
0360 506-00212 Riprap (12 Inch) 334. 000 0. 000
CcY 0. 000 0. 00
77.37000 0. 000 0. 00
0365 506-00218  Riprap (18 Inch) 1, 847. 000 0. 000
CcY 0. 000 0. 00
64. 36000 0. 000 0. 00
0370 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 331. 000 56. 000
LF 193. 000 6, 523. 40
33. 80000 249. 000 8,416. 20
0375 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 146. 000 104. 000
LF 0. 000 0. 00
91. 88000 104. 000 9, 555. 52
0380 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 303. 000 0. 000
LF 0. 000 0. 00
67. 59000 0. 000 0. 00
0385 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 953. 84000 0. 000 0.00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 17537-BI D ESTI MATE RUN 11/ 23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 603- 05024 24 I nch Reinforced Concrete End Section 4. 000 3. 000
EACH 0. 000 0. 00
1, 584. 19000 3. 000 4,752.57
0395 604- 26005 *Vane Grate Inlet (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
3, 700. 29000 0. 000 0. 00
0400 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 2.000 9, 928. 96
4,964. 48000 2.000 9, 928. 96
0405 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 2.000
EACH 0. 000 0. 00
2,963. 29000 2.000 5,926. 58
0410 605- 00004 4 Inch Non-Perforated Pipe Underdrain 282. 000 0. 000
LF 0. 000 0. 00
11. 33000 0. 000 0. 00
0415 605- 00040 4 Inch Perforated Pipe Underdrain 344. 000 0. 000
LF 0. 000 0. 00
8.13000 0. 000 0. 00
0420 605-83580 8 Inch Pipe Underdrain 132. 000 0. 000
LF 0. 000 0. 00
15. 84000 0. 000 0. 00
0425 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 207. 000 0. 000
LF 0. 000 0. 00
13. 68000 0. 000 0. 00
0425 MATERI AL ALLOMANCE Cuar dr ai | 1, 207. 000
LF 0. 000 0. 00
5.43000 1, 207. 000 6, 554. 01
0430 606-00710 *Cuardrail Type 7 (Style CA) 1, 540. 000 0. 000
LF 0. 000 0. 00
49. 55000 0. 000 0. 00
0435 606-00740 *Cuardrail Type 7 (Style CE) 380. 000 0. 000
LF 0. 000 0. 00
64. 99000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0440 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
723. 45000 0. 000 0.00
0440 MATERI AL ALLOMANCE 3D Anchor 1. 000
EACH 0. 000 0. 00
442.00000 1. 000 442.00
0445 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 1.000 1,124.78
1, 124. 78000 1. 000 1,124.78
0445 MATERI AL ALLOMANCE 3G Anchor 4.000
EACH -1.000 -408. 00
408. 00000 3. 000 1,224.00
0450 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
654. 80000 0. 000 0.00
0450 MATERI AL ALLOMANCE 3H Anchor 1. 000
EACH 0. 000 0. 00
308. 00000 1. 000 308. 00
0455 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 504. 98000 0. 000 0.00
0455 MATERI AL ALLOWANCE Fl ared End Anchor 3. 000
EACH 0. 000 0. 00
1, 135. 00000 3. 000 3, 405. 00
0460 607-11525 *Fence (Plastic) 2, 390. 000 1, 607. 000
LF 0. 000 0. 00
2.38000 1, 607. 000 3, 824. 66
0465 609-60011 Curb Type 6 (Section M 1, 124. 000 0. 000
LF 0. 000 0. 00
7.39000 0. 000 0.00
0470 612-00041 Delineator (Flexible) (Type I) 11. 000 0. 000
EACH 0. 000 0. 00

29. 57000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0475 612-00042  Delineator (Flexible) (Type I1) 11. 000 0. 000
EACH 0. 000 0. 00
31. 68000 0. 000 0. 00
0480 612-00043  Delineator (Flexible) (Type I11) 7.000 0. 000
EACH 0. 000 0. 00
33. 80000 0. 000 0. 00
0485 613-01100 *1 Inch Electrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
10. 56000 0. 000 0. 00
0490 613-01200 *2 Inch BElectrical Conduit (Plastic) 3, 080. 000 541. 000
LF 0. 000 0. 00
10. 56000 541. 000 5,712.96
0495 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 420. 000 0. 000
LF 0. 000 0. 00
12. 67000 0. 000 0. 00
0500 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
15, 841. 92000 0. 000 0. 00
0505 613-16000 *Lumi nai re (Special) 4. 000 0. 000
EACH 0. 000 0. 00
1, 901. 03000 0. 000 0. 00
0505 MATERI AL ALLOMANCE Lum naire (Special) 0. 000
EACH 4.000 3,700. 20
925. 05000 4. 000 3,700. 20
0510 613-34350 *Li ght Standard Metal (35 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
2,534. 71000 0. 000 0. 00
0510 MATERI AL ALLOMANCE 35 Foot Light Standard 0. 000
EACH 9. 000 19, 390. 53
2,154.50350 9. 000 19, 390. 53
0515 613-34400 *Li ght Standard Metal (40 Foot) 13. 000 0. 000
EACH 0. 000 0. 00
2,957.16000 0. 000 0. 00



CONTI D C17537 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 17537-BI D ESTI MATE RUN
PRQJECT: FBRO704- 220 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0515 MATERI AL ALLOMANCE 40 Foot Light Standard 0. 000
EACH 13. 000 32, 676. 62
2,513. 58600 13. 000 32, 676. 62
0520 613-40010 *Light Standard Foundati on 18. 000 3. 000
EACH 0. 000 0. 00
739. 29000 3. 000 2,217.87
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 3. 000
EACH 0. 000 0. 00
333. 65500 3. 000 1, 000. 97
0520 MATERI AL ALLOMANCE Li ght Standard Foundati on 3. 000
EACH 0. 000 0. 00
333. 65500 3. 000 1, 000. 97
0525 613-50150 *Secondary Service Pedestal 2.000 0. 000
EACH 0. 000 0. 00
1, 584. 19000 0. 000 0. 00
0530 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 0. 000
EACH 0. 000 0. 00
316. 84000 0. 000 0. 00
0535 613- 70400 *Lumi naire H gh Pressure Sodi um (400 Watt) 13. 000 0. 000
EACH 0. 000 0. 00
316. 84000 0. 000 0. 00
0540 614-00012 Sign Panel (Cass I1) 50. 000 0. 000
SF 0. 000 0. 00
18. 78000 0. 000 0. 00
0545 614-00013 Sign Panel (Class I11) 420. 000 0. 000
SF 0. 000 0. 00
25. 60000 0. 000 0. 00
0550 614-00615 Steel Sign Post (W6x15) 54. 000 0. 000
LF 54. 000 2,418. 66
44. 79000 54. 000 2,418. 66
0555 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 7.000 0. 000
EACH 2. 000 447. 44

223.72000 2.000 447. 44
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PCN: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08: 52: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0560 614- 03002 Concrete Footing (Type 2) 2.000 0. 000
EACH 2.000 2,817.10
1, 408. 55000 2.000 2,817.10
0565 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 2.000 0. 000
EACH 2.000 67,592. 20
33, 796. 10000 2.000 67,592. 20
0570 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
1, 056. 13000 0. 000 0. 00
0575 621-00450 *Det our Pavenent 848. 000 0. 000
SY 0. 000 0. 00
45. 40000 0. 000 0. 00
0580 625- 00000 *Construction Surveying 1. 000 0. 330
LS 0. 000 0. 00
30, 099. 65000 0. 330 9, 932. 88
0585 625- 00001 *Construction Surveying (Hourly) 100. 000 14.000
HOUR 0. 000 0. 00
100. 33000 14. 000 1, 404. 62
0590 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 100 62, 000. 00
620, 000. 00000 0. 600 372, 000. 00
0595 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0.00
15, 841. 92000 0. 400 6, 336. 77
0600 627-00001 *Pavenent Mar ki ng Pai nt 91. 000 35. 300
GAL 0. 000 0. 00
32. 74000 35. 300 1,155.72
0605 627-00005 *Epoxy Pavenent MarKking 64. 000 0. 000
GAL 0. 000 0. 00
126. 74000 0. 000 0. 00
0610 627-02001 *Preformed Plastic Pavenent Marking (Type I1) 6, 321. 000 0. 000
SF 0. 000 0. 00
10. 30000 0. 000 0. 00
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PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0615 630-00000  *Fl aggi ng 5, 000. 000 597. 500
HOUR 311. 500 6, 909. 07
22.18000 909. 000 20, 161. 62
0620 630-00003 *Uni forned Traffic Control 1, 500. 000 55. 500
HOUR 24.000 1, 216. 56
50. 69000 79. 500 4, 029. 86
0625 630- 00007 *Traffic Control Inspection 175. 000 27.000
DAY 10. 000 792.10
79. 21000 37.000 2,930.77
0630 630-00012 *Traffic Control Managenent 350. 000 39. 000
DAY 19. 000 8, 026. 55
422. 45000 58. 000 24,502. 10
0635 630-00025 *Traffic Control Vehicle 1, 500. 000 27.750
HOUR 0. 000 0. 00
10. 56000 27.750 293.04
0640 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 1. 500
EACH 0. 000 0. 00
792. 10000 1. 500 1,188. 15
0645 630-80338 *Barricade (Type 3 MD) (Tenporary) 5. 000 0. 000
EACH 2.500 264. 03
105. 61000 2.500 264.02
0650 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 2. 000
EACH 2.500 171. 63
68. 65000 4.500 308. 93
0655 630- 80342 *Construction Traffic Sign (Panel Size B) 48. 000 24. 000
EACH 0. 000 0. 00
68. 65000 24.000 1, 647. 60
0660 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
68. 65000 0. 000 0. 00
0665 630-80344 *Construction Traffic Sign (Special) 70. 500 35. 250
SF 0. 000 0. 00

26. 40000 35. 250 930. 60
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PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0670 630-80355 *Portabl e Message Sign Panel 4. 000 0. 500
EACH 1. 500 11, 089. 35
7,392. 90000 2.000 14, 785. 80
0675 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0.500
Type
ype) EACH 1. 000 1, 056. 13
1, 056. 13000 1. 500 1, 584. 20
0680 630- 80360 *Drum Channel i zi ng Devi ce 123. 000 10. 500
EACH 4.000 126.72
31. 68000 14. 500 459. 36
0685 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
79.21000 0. 000 0. 00
0690 630-80370 Concrete Barrier (Tenporary) 6, 285. 000 925. 000
LF 0. 000 0. 00
17. 35000 925. 000 16, 048. 75
0695 630- 80380 *Traffic Cone 500. 000 100. 000
EACH 0. 000 0. 00
5.28000 100. 000 528. 00
0700 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
3, 696. 45000 1. 000 3, 696. 45
0705 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Tenporary)
EACH 0. 000 0. 00
26, 403. 20000 1. 000 26, 403. 20
0710 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0715 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700-70012 F/ A Asphal t Pavement Incentive 24, 900. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0725 700-70016 F/ A Fuel Cost Adj ustnent 127, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70018 F/ A Roadway Snoot hness | ncentive 18, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 127, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70021 F/ A On- The-Job Trai nee 6, 720. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700- 70022 F/ A QIT Col orado Training Program 1, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70034 F/' A Uniformed Traffic Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70035 F/ A Early Conpletion of Wirk Incentive 280, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/ A Adjust Uilities for Adesta |npacts 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700- 70082 F/' A Furnish & Install Electrical Service Xcel Energy 35, 000. 000 26, 385. 220
FA 0. 000 0. 00
1. 00000 26, 385. 220 26, 385. 22
0775 700- 70380 F/ A Erosion Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17537-BI D ESTI MATE RUN 11/23/2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0780 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 900- 00014 Added Item (Lunp Sun)/ Nondestructive Eval uation of 1. 000 1. 000
Cai sson MCR
LS 0. 000 0. 00
693. 00000 1. 000 693. 00
0935 613-01400 4 In Elec Cond (P) CMO #3 426. 000 426. 000
LF 0. 000 0. 00
23.99000 426. 000 10, 219. 74
CAT 0250 CURRENT AMI $ 5, 318, 565.86 $ 389, 405.17 $ 1,218, 952. 09
CAT NOO350 STRUCTURES E- 17- AER
0785 202- 00400 Renoval of Bridge 2.000 0. 000
EACH 0. 000 0. 00
51, 979. 10000 0. 000 0. 00
0790 206-00000 Structure Excavation 3, 879. 000 0. 000
CY 0. 000 0. 00
11. 00000 0. 000 0. 00
0795 206- 00100 *Structure Backfill (dass 1) 2,788. 000 84. 000
cY 710. 000 15, 541. 90
21. 89000 794. 000 17, 380. 66
0800 206-00200  Structure Backfill (dass 2) 1, 355. 000 452. 000
CY 0. 000 0. 00
8. 65000 452. 000 3,909. 80
0805 206- 00360 Mechani cal Rei nforcenent of Soil 2,579. 000 84.000
cY 710. 000 10, 224. 00
14. 40000 794. 000 11, 433. 60
0810 206-01781 Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
9, 026. 16000 1. 000 9, 026. 16
0815 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
9, 026. 16000 0. 000 0. 00
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PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 1, 138. 000 0. 000
TON 0. 000 0. 00
91. 88000 0. 000 0. 00
0825 502- 00460 Pile Tip 46. 000 14. 000
EACH 0. 000 0. 00
168. 99000 14. 000 2, 365. 86
0830 502-11274 Steel Piling (HP 12x74) 1, 351. 000 529. 000
LF 0. 000 0. 00
53. 48000 529. 000 28, 290. 92
0835 503-00054 *Drilled Caisson (54 Inch) 541. 000 162. 000
LF 0. 000 0. 00
309. 31000 162. 000 50, 108. 22
0840 515-00120 *Wat er proof i ng (Menbr ane) 6, 561. 000 0. 000
5% 1, 796. 000 22,593. 68
12. 58000 1, 796. 000 22,593. 68
0845 518-01004 Bri dge Expansi on Device (0-4 Inch) 343. 000 0. 000
LF 114. 000 19, 764. 18
173. 37000 114. 000 19, 764. 18
0850 601- 03040 *Concrete Oass D (Bridge) 2, 404. 000 248. 050
cY 426. 530 197, 487. 66
463. 01000 674.580 312, 337. 29
0850 MATERI AL ALLOMNCE Concrete Deck Panel s 0. 000
CY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 52.872
cY -52.872 -20, 808. 31
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
CY 0. 000 0. 00
393. 56000 0. 000 0. 00
0850 MATERI AL ALLOMANCE Concrete Deck Panel s 0. 000
cY 229. 150 90, 184. 27

393. 56000 229. 150 90, 184. 27
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PON: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: FBRO704- 220 ESTI MATE NO 0004 08:52: 34
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 STRUCTURES E-17- AER

0855 601- 03050 Concrete Class D (Wall) 22.000 22.000
Cy 0. 000 0. 00
614. 66000 22.000 13, 522.52
0860 601- 40400 *Structural Concrete Stain 2,689. 000 0. 000
Sy 0. 000 0. 00
8. 55000 0. 000 0.00
0865 602- 00000 *Rei nforcing Steel 42, 365. 000 12, 097. 000
LB 0. 000 0. 00
0. 77000 12, 097. 000 9, 314. 69
0870 602-00020 *Rei nforcing Steel (Epoxy Coated) 580, 592. 000 205, 679. 000
LB 22,276.000 18, 266. 32
0. 82000 227, 955. 000 186, 923. 10
0870 MATERI AL ALLOMANCE St eel (Epoxy Coat ed) 0. 000
LB 30, 927. 001 21, 556. 12
0. 69700 30, 927. 001 21, 556. 12
0875 604- 26006 *Vane Grate Inlet Special (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,528. 03000 1. 000 4,528. 03
0880 604-26011 *Vane Grate Inlet Special (Double) (10 Foot) 2.000 0. 000
EACH 1.000 6, 605. 94
6, 605. 94000 1. 000 6, 605. 94
0885 606- 10700 *Bridge Rail Type 7 831. 000 0. 000
LF 416. 000 24,672.96
59. 31000 416. 000 24,672.96
0890 606- 10705 *Bridge Rail Type 7 (Special) 373. 000 0. 000
LF 0. 000 0. 00
88. 90000 0. 000 0.00
0895 613-00100 *1 Inch Electrical Conduit 745. 000 0. 000
LF 331. 000 2,796.95
8. 45000 331. 000 2,796.95
0900 613-00200 *2 Inch Electrical Conduit 1, 490. 000 0. 000
LF 662. 000 5,593. 90

8. 45000 662. 000 5, 593. 90
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PCN: 17537-BI D ESTI MATE RUN 11/ 23/ 2011
PRQJECT: FBRO704- 220 ESTI MATE NO 0004 08: 52: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0350 STRUCTURES E-17- AER
0905 613-00300 *3 Inch Electrical Conduit 745. 000 0. 000
LF 331. 000 3,147.81
9. 51000 331. 000 3,147.81
0910 618-10072 *Precast Concrete U G rder (U72)(Pre-Tensioned) 3, 291. 000 987. 000
LF 0. 000 0. 00
405. 00000 987. 000 399, 735. 00
0910 MATERI AL ALLOMNCE U G rder - U72 0. 000
LF 0. 000 0. 00
344. 25000 0. 000 0. 00
0910 MATER AL ALLOMANCE U G rder - U72 0. 000
LF 496. 970 161, 048. 10
324. 06000 496. 970 161, 048. 10
CAT 0350 CURRENT AMI $ 3,885,799.57 $ 578, 675.48 $ 1, 406, 839. 76
CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0915 620-00002 Field Ofice (Oass 2) 1. 000 0. 750
EACH 0. 000 0. 00
21, 232. 14000 0. 750 15,924.11
0920 620-00012 Field Laboratory (d ass 2) 1. 000 0. 750
EACH 0. 000 0. 00
16, 162. 73000 0. 750 12,122.05
0925 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 689. 80000 2.000 3, 379. 60
CAT 0450 CURRENT AMI  $ 40, 774.47 $ 0.00$ 31, 425.76

PRQJIECT TOTAL CURRENT AMI $ 9, 245,139.90 $

968, 080.65% 2,657,217.61



